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MONSANTO
From: Gordon A. Grundmann CS6G corporate Encineerinc (4-€122)
Date: July 19, 1985 cc: D.R. Bowers CS6EG
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Eoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740~ F.A. Mayse CSéG
W.C. Koester Albericir B.W. Steketee 1740*+*
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericiv*
R.L. Nelson 1740+ *Present at meeting
K.W. Petterson 1740~ **part time
O0.N. Shipley 1740+
R. Schlereth Fleischer Seeger**
R.B. Knoll Fleischer Seeger**

Following are minutes of the meeting held at the CED

construction trailers on 7/18/85 at 9:30 a.m.

1. Construction Progress

a, Internal surfaces of manhcle 1-CC approved for lining work.

b. Lateral L-43 to manhole 1-GG ready for testing.

c..Joints made on 42° VCP to manhole 1-EE.
joints on 7 pieces of 42" VCP east of manhole l-EE.

d. Manhole 2-BB base poured.

Work begun on the

e. Encasement on existing pipe going through manhole 2-AA is
It appears there are cracks in the pipe plus
a number of joints that are located in the center of the
trench which are hard to support.

being chipped.

flume this pipe.

It may be necessary to

£. 12" and 15* VCP pipe received for laterals L-35 and L-46.

g. The Y has been received so that lateral L-34 can be

completed.

h. Kelly has removed the track so that the lateral L-64 trench

can be excavated. Approval has been given to dig this

lateral.
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i. Exploration work to begin at building 245 for underground
cbstructions,

j. The 42" trench excavation is at a standstill., The
possibility of excavating between manholes 2-BB and 2-CC is
being reviewed. Shipley, Alberici, Nelson. Need to have
way to keep road open at 2-CC until the road at 1-EE is open.

2 Contaminated Soil

No change in status. Still waiting for results on the possible
contaminated soil at BI and permits from the state to haul
stockpiled dirt

3. Jumpers
a. Furalac concrete is not acceptable on the inside of the
manholes joining jumper T-1. Acid brick is to be used with
a minimum of half a brick,

b. Work to begin on jumper T-2. There is no conflict with the
railroad track.

c. Alberici to furnish cost for new manhole cover with furan
Iining for manhole 2-B-2.

4. Internal Manhole Membranes

R. Knoll and R. Schlereth of Fleischer-Seeger attended the meeting.
A summary of the conclusions follows:

a. Work has been stopped on the asphaltic membranes until
Pennwalt personnel come to the site to resolve some
questions. Huxsley may come, but Monsanto feels we must
have input from Sheppard who has been associated with this
project for months. Huxsley expected Monday or Tuesday,
7/22 or 7/23. A meeting will be held at that time.

b. New material has been ordered from Pennwalt and should
arrive next week. There is a guestion as to the new vs. the
old Pennwalt materials and the application techniques -
particularly the temperature.

¢. Application temperature of asphaltic membrane still needs to
be resolved.
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d. The material in manhole l-AA meets the specification,

e. Rework has occurred on manhole l-AA tc get thickness per our
specs. Most areas are 1/4" minimum to 3/8°. A few small
areas may be 7/16". ¥noll advised the higher thicknesses
could be due to the curvature of the concrete walls of the
manhole,

8. Miscellaneous

a. A layout of lateral L-45 was given to Alberici. By adding
several joints to the pipe, the curvature is such that a
cleanout bucket can be pulled through.

b. Unloading operations at ACL are back to normal on the west
side track and rail operations.

¢. Lichtenheld resolved the overlap of encasements at manhole
2-CC and gave Alberici information.

The next progress meeting will be held on Thursday, July 25 at 9:30
a.m. at the construction trailers. All Monsanto project personnel
are to meet prior to this meeting at 9:00 a.m.

ordon A. Grundmann

ga/21782
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